



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **III-006**  
Project ID: **P00603810LZ**


**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated March 1, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit

As per GAA/Original			As per Modified		
Project Description					
UACS No. : 310104100401000 Project ID: P00603810LZ					
OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Romulo H-way - K0141 + 024 - K0141 + 172			Romulo H-way - K0141 + 024 - K0141 + 361		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Reconstruction to Concrete Pavement / 0.592 Lane Km	15,638.615 / Lane Km	P 9,258.060	CW1 - Reconstruction to Concrete Pavement / 0.674 Lane Km	13,735.994 / Lane Km	P 9,258.060
EAO		P 188.940	EAO		P 188.940
Total:		P 9,447.000	Total:		P 9,447.000
Justification:					
<ul style="list-style-type: none"><li>From 0.592 to 0.674 was due to the following reason:<ul style="list-style-type: none"><li>a. Based on Preliminary Detailed Engineering (As per approved POW and updated DUPA).</li><li>b. to maximized the allotted amount.</li></ul></li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F05832