



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila


**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated March 2, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit

As per GAA/Original			As per Modified		
Project Description					
<b>UACS No. : 320102104969000</b> <b>Project ID: P00621086LZ</b>  OO2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers  Construction of Flood Control Structure along Camiling River (Right Bank), Bilad Section (Package B), Sta. 0+000 - Sta. 0+391, Bilad, Camiling, Tarlac			OO2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers  Construction of Flood Control Structure along Camiling River (Right Bank), Bilad Section (Package B), Sta. 0+000 - Sta. <b>0+194</b> , Bilad, Camiling, Tarlac		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Flood Mitigation Structure / 194.000 Lineal Meters (1m)	232.371 / Lineal Meters	P 45,080.000	CW1 - Constructio n of Flood Mitigation Structure / 194.000 Lineal Meters (1m)	232.371 / Lineal Meters	P 45,080.000
EAO		P 920.000	EAO		P 920.000
<b>Total:</b>		<b>P 46,000.000</b>	<b>Total:</b>		<b>P 46,000.000</b>
Justification:					
<ul style="list-style-type: none"><li>The change of station limits in the project name was based on Preliminary Detailed Engineering as per approved POW and updated DUPA and also to avoid confusion on the station limits and the computed physical target.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F05833