



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department


This refers to the memorandum dated March 2, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit

As per GAA/Original			As per Modified		
Project Description					
UACS No. : 320101108071000 Project ID: P00620552LZ OO2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Flood Control Structure along Tarlac River Control (Right Dike), Tagumbao-Dicolor Section (Package B), Sta. 0+000 - Sta. 0+367, Gerona, Tarlac			OO2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Flood Control Structure along Tarlac River Control (Right Dike), Tagumbao-Dicolor Section (Package B), Sta. 0+000 - Sta. 0+313 , Gerona, Tarlac		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Rehabilitation / Major Repair of Flood Control Structure / 313.000 Lineal Meters (1m)	153.775 / Lineal Meters	P 48,131.720	CW1 - Rehabilitation / Major Repair of Flood Control Structure / 313.000 Lineal Meters (1m)	153.775 / Lineal Meters	P 48,131.720
EAO		P 982.280	EAO		P 982.280
Total:		P 49,114.000	Total:		P 49,114.000
Justification: • The change of station limits in the project name was based on Preliminary Detailed Engineering as per approved POW and updated DUPA and also to avoid confusion on the station limits and the computed physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05834