



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 18, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 17 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO**, endorsing the request of **District Engineer ERELINA B. SANTOS**, Tarlac 1st District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit:

Project Description					
UACS No. 310110100003000 Project ID: P00200649L2 OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads			OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads		
Manila North Rd - K0130 + 517 - K0134 + 530			Manila North Rd - K0130 + 829.20 - K0134 + 183.00		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Drainage Structure along Road/ 8,026.00 lm	P 6.653T /lm	P 53.393M	CW1 - Construction of Drainage Structure along Road/ 3,589.60 lm	P 12.2033T /lm	P 43.805M
			CW2 - Off-Carriageway Improvement: Shoulder Paving/ Construction / 6,766.00 sq.m	P 1.4171T /sq.m	P 9.588M
EAO		P 1.937M	EAO	-	P 1.937M
Total:		P 55.330 M	Total:		P 55.330 M
Justification: <ul style="list-style-type: none"> As per Detailed Engineering, the <u>reduction of length</u> from 8,026.00 lane km to 3,589.60 lane km was due to the latest approved unit cost from DUPA based on the updated Construction Materials Priced Data (CMPD). <u>CW2 (Paving of Shoulder) was included to maximize the usage of acquired Road Right of Way.</u> As per actual validation and Detailed Engineering, the proposed drainage structure from K0130+517 to K0130+829.20 is already constructed by the Regional Office, hence, <u>change in station limits</u> were necessary. 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL B. YABUT
Senior Undersecretary-
Officer-In-Charge

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02314