



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 3, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **OIC-District Engineer Hermon G. Ines**, Tarlac 2nd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219100772000 Project ID: P00639486LZ Convergence and Special Support Program – Flood Mitigation Structures protecting Public Infrastructures/Facilities: Rehabilitation of Existing Dike along O'Donell River (Sta. Lucia Section, Right Bank), Sta. 10+036 to Sta. 10+536 , Capas, Tarlac			Convergence and Special Support Program – Flood Mitigation Structures protecting Public Infrastructures/Facilities: Rehabilitation of Existing Dike along O'Donell River (Sta. Lucia Section, Right Bank), Sta. 10+820.00 to Sta. 11+102.80 , Capas, Tarlac		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW-1- Rehabilitation / Major Repair of Flood Control Structure : 282.80 l.m.	₱ 173.2673/l.m.	₱ 49,000	CW-1- Rehabilitation / Major Repair of Flood Control Structure : 282.80 l.m.	₱ 173.2673/l.m.	₱ 49,000
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 1,000	EAO	-	₱ 1,000
Total:		₱ 50,000	Total:		₱ 50,000
Justification: <ul style="list-style-type: none">▪ The specified station limits (Sta. 10+036 to Sta. 10+536) was already funded under FY2021 GAA.)▪ The target is based on the actual PDE and latest approved Construction Materials Price Data (CMPD).▪ The Project is a 200 MM. Thick concrete slope protection with 12.0 meters steel sheet pile.(see attached POW and approved Plan)					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary

WIN2F05835