



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM


FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 3, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **OIC-District Engineer Hermon G. Ines**, Tarlac 2nd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;


project under FY 2022 General Appropriation Act (GAA), to wit,

As per GAA/Original			As Modified		
Project Description					
UACS No. 310207100200000 Project ID: P00606369LZ OO1: Ensure Safe and Reliable National Road System – Network Development – Off-Carriageway Improvement - Primary Road Tarlac-Sta Rosa Rd – K0133 + 320 - K0133 + 518, K0134 + 004 - K0134 + 296			OO1: Ensure Safe and Reliable National Road System – Network Development – Off-Carriageway Improvement - Primary Road Tarlac-Sta Rosa Rd – K0133+954 to K0134+340		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW-1- Off-Carriageway Improvement: Shoulder Paving / Construction : 892.11 sq.m.	₱ 13.377/sq.m.	₱ 11,933.46	CW-1- Off-Carriageway Improvement: Shoulder Paving / Construction : 1,700.00 sq.m.	₱ 7.0197/sq.m.	₱ 11,933.46
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 243.54	EAO	-	₱ 243.54
Total:		₱ 12,177	Total:		₱ 12,177
Justification: <ul style="list-style-type: none">• The adjustment on the station limit is based on actual site condition.• The target is based on the actual PDE and latest approved CMPD. The Project includes paving of shoulder (PCCP Thickness = 280 mm).• Likewise, reinforced concrete drainage on some segment was also introduced for continuity of drainage structures. (see attached approved POW and Plan).					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05879