



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM


FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 3, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **OIC-District Engineer Hermon G. Ines**, Tarlac 2nd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;


Project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219100093000 Project ID: P00639371LZ					
Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities			Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Rehabilitation of Dike along Parua River, Sta.6+675 to Sta.7+119 (Brgy. Francisco Section , Left Bank), Concepcion, Tarlac			Rehabilitation of Dike along Parua River, Sta.6+675 to Sta.7+119 (Brgy. San Francisco Section , Left Bank), Concepcion, Tarlac		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW-1- Rehabilitation / Major Repair of Flood Control Structure : 444.00 l.m.	₱ 217.342/l.m.	₱ 96,500	CW-1- Rehabilitation / Major Repair of Flood Control Structure : 444.00 l.m.	₱ 217.342/l.m.	₱ 96,500
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 3,500	EAO	-	₱ 3,500
Total:		₱ 100,000	Total:		₱ 100,000
Justification:					
<ul style="list-style-type: none">• No such Brgy. Francisco in the Municipality of Concepcion, Tarlac. (attached is a certification from the concern LGU)• Typographical Error in barangay name: correct barangay name should be Brgy. San Francisco.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

WIN2F05893