



JUN 23 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated March 30, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **EDWARD RICARDO G. RAMOS, Zambales 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101106693000 Project ID: P00526059LZ					
002: Protect Lives and Properties Against Major Floods			002: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Slope Protection along Olongapo – Bugallon Road, Pagolingan Section, Palauig, Zambales			Construction of Slope Protection along Olongapo – Bugallon Road, Pagolingan Section, Palauig, Zambales		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Slope Protection Structures / 2,397.618 Square Meters	P 16,349.56 / Square Meter	P 39,200,000	CW-1 – Construction of Slope Protection Structures / 1,921.840 Square Meters	P 21,516.71 / Square Meter	P 39,200,000
EAO	-	P 800,000	EAO	-	P 800,000
Total:		P 40,000,000	Total:		P 40,000,000
Justification: <i>24% dec. in target</i> • Additional Item of Work, <u>Slope Protection works (Masonry)</u> necessary as to retain the road embankment to avoid future erosion thereby decrease in physical target. • The derived unit cost and physical target were based on the approved plans, ROW, DUPA, CMPD and Certificate of Cost Reasonableness. <i>1 MD is attached.</i>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL G. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04255