



JUN 04 2021

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 23, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **EDWARD RICARDO G. RAMOS, Zambales 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101106698000 Project ID: P00526064LZ					
002: Protect Lives and Properties Against Major Floods			002: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Slope Protection/Flood Control, Bangan Seawall, Sta. 0+455 – Sta. 0+655, Botolan, Zambales			Construction of Slope Protection/Flood Control, Bangan Seawall, Sta. 0+455 – Sta. 0+929, Botolan, Zambales		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure / 418.79 Lineal Meters	P 117,003.75 / Lineal Meter	P 49,000,000	CW-1 – Construction of Flood Mitigation Structure / 474.00 Lineal Meters	P 103,375.53 / Lineal Meter	P 49,000,000
EAO	-	P 1,000,000	EAO	-	P 1,000,000
Total:		P 50,000,000	Total:		P 50,000,000
Justification:					
<div>Use of reprp.</div> <ul style="list-style-type: none">Change in station limits due to increase in physical target since substantial amount of accretion of sand occurred in the project location that reduces quantity of embankment.The derived unit cost was based on the approved POW/DUPA with reference to the corresponding Construction Materials Price Data.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary

