



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **III-055 24**
Project ID: **P00526061LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 22, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **EDWARD RICARDO G. RAMOS, Zambales 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

RICARDO G. RAMOS, JR.

to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101106695000					
Project ID: P00526061LZ					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Slope Protection at Lipay River Control (Upstream) North Approach, Sta. 0+000 – Sta. 0+461, Santa Cruz, Zambales			Construction of Slope Protection at Lipay River Control (Upstream) North Approach, Sta. 0+000 – Sta. 0+505, Santa Cruz, Zambales		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Slope Protection Structures / 2,997.023 Square Meters	P 16,349.56 / Square Meter	P 49,000,000	CW-1 – Construction of Slope Protection Structures / 3,283.000 Square Meters	P 14,925.37 / Square Meter	P 49,000,000
EAO	-	P 1,000,000	EAO	-	P 1,000,000
Total:		P 50,000,000	Total:		P 50,000,000
Justification: <i>Use of repair of the masonry for POW</i>					
<ul style="list-style-type: none">• Change in station limits due to increased in physical target from 2,997.023 square meters to 3,283 square meters (i.e., 8.71%) as per approved Detailed Engineering Design and Program of Works (POW).• Unit cost was based on the prevailing Construction Materials Price Data of the department.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03812

RD CERTIFICATION ON
REASONABLENESS OF UNIT
COST