



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Reference Number: **III-104 99**  
Project ID: **P00561974LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated March 25, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **EDWARD RICARDO G. RAMOS, Zambales 1<sup>st</sup> DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>			<b>Local Program</b>		
UACS No. <b>300116203680000</b>			Local - Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects		
Project ID: <b>P00561974LZ</b>			Construction of Slope Protection along Sta. Cruz - Mangatarem Road, Guisguis Section, Sta. Cruz, Zambales		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 - Construction of Concrete Road / 5.637 Lane Km	P 11,983,324 / Lane Km	P 67,550,000	CW-1 - Construction of Concrete Road / 5.480 Lane Km	P 12,518,248 / Lane Km	68,600,000
EAO	-	P 2,450,000	EAO	-	P 1,400,000
<b>Total:</b>		<b>P 70,000,000</b>	<b>Total:</b>		<b>P 70,000,000</b>

**Justification:**

- Increased in unit cost per approved POW/DUPA and DED. Since the alignment of the Sta. Cruz - Mangatarem Rd is within a mountainous area, required volume of Item of Work for the preparation of the section prior to road concreting causes to amplify the derived unit cost of the project.
- Further, civil works for the project will include the construction of drainage structure and paving of shoulder on both sides of the carriageway.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary

