

Pls Return to PDD upon approval

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference
Number:

III-026'17

Project ID:

P00505233LZ

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated March 22, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **EDWARD RICARDO G. RAMOS, Zambales 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

RICARDO G. RAMOS, Engineer

to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100443000					
Project ID: P00505233LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Tertiary Roads			Network Development – Road Widening – Tertiary Roads		
Sn Marcelino – Sn Antonio – Sn Narciso Rd – K0163 + 469 – K0164 + 385			Sn Marcelino – Sn Antonio – Sn Narciso Rd – K0163 + 469 – K0164 + 367		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening / 1.796 Lane Km	P 16,369,710 / Lane Km	P 29,400,000	CW-1 – Road Widening / 1.760 Lane Km	P 16,704,545 / Lane Km	P 29,400,000
EAO	-	P 600,000	EAO	P 33.4 M/km. P 600,000	P 600,000
Total:		P 30,000,000	Total:		P 30,000,000
Justification:					
- Change in station limits due to inclusion of 2.1 meters shoulder (B/S), slope protection structure (stone masonry) and drainage structure (concrete lined canal) at intermittent sections. - The derived unit cost was based on the approved Detailed Engineering Design and POW/DUPA with reference to the corresponding Construction Materials Price Data (CMPD).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary

WIN1C03883