

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY MANILA

MARK A. VILLAR FOR : Secretary

Respectfully forwarded is the memorandum dated February 20, 2020 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of District Engineer HERCULES C. MANGLICMOT, Zambales 2nd DEO for the modification of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description UACS No. 300104 Project ID: P0044	on 4214921000				
Local Program			Local Program		
Buildings and Othe – Local Infrastructu Construction of Hea Cabalan , Olongapo	ire Program alth Care Center,	Iltipurpose/Facilities Balic - Balic, New	Buildings and Othe – Local Infrastruction Construction of He Rita , Olongapo Cit	ure Program alth Care Center,	ultipurpose/Facilities Balic - Balic, Sta.
Physical Target	Unit Cost	Allocation (₱)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Multi Purpose Building 1.0 Number of Buildings	₽ 5,940,000/ Building	₽ 5,940,000	CW-1 Construction of Multi Purpose Building 1.0 Number of Buildings	₽ 5,940,000/ Building	₽ 5,940,000
	- 5es	₽ 60,000	EAO		₽ 60,000
EAO	-				

Justification:

 Typographical error since there's no such place as Balic – Balic, New Cabalan in Olongapo City instead of Balic - Balic, Sta. Rita in Olongapo City.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL 6 ABUT

Senior Undersecretary Undersecretary for Operations In Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

2.1 ETP/LTR

Department of Public Works and Highways Office of the Secretary

