



MAY 07 2020

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated February 20, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **HERCULES C. MANGLICMOT, Zambales 2nd DEO** for the **modification** of project under the FY 2020 GAA, to wit:

wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101104091000 Project ID: P00421344LZ					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		
Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, Sta. 3+993 - Sta. 4+341.80 (Left Side), Olongapo City			Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, Sta. 3+993 – Sta. 4+291.60 (Left Side), Olongapo City		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Rehabilitation / Major Repair of Flood Control Structure 348.8 Lineal meter	P 193,664/ Lineal meter	P 67,550,000	CW-1 Rehabilitation / Major Repair of Flood Control Structure 298.6 Lineal meter	P 226,222/ Lineal meter	P 67,550,000
EAO	-	P 2,450,000	EAO	-	P 2,450,000
Total:		P 70,000,000	Total:		P 70,000,000
Justification:					
<ul style="list-style-type: none">• <u>Change in Station Limits</u> due to change of Design from 1 (one) Berm to 2 (two) Berms since the height of slope protection structure is 6.0 meters.• <u>Decrease in Physical Target</u> and increase in Unit Cost were derived from the 4th Quarter Construction Materials Price Data (CMPD 2019).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary



WIN0C03799