



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated February 20, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **HERCULES C. MANGLICMOT, Zambales 2<sup>nd</sup> DEO** for the **modification** of project under the FY 2020 GAA, to wit:

WLT:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300107200669000 Project ID: P00449021LZ					
Local Program			Local Program		
Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program			Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program		
Rehabilitation of Sta. Rita River, <b>Sta. 8+280.80 – Sta. 8+680.40</b> (Right Side), Olongapo, Zambales			Rehabilitation of Sta. Rita River, <b>Sta. 8+240 – Sta. 8+640</b> (Right Side), Olongapo, Zambales		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Rehabilitation / Major Repair of Flood Control Structure <b>399.60</b> Lineal Meter	<b>₱ 198,198/</b> Lineal meter	₱ 79,200,000	CW-1 Rehabilitation / Major Repair of Flood Control Structure <b>400.00</b> Lineal Meter	<b>₱ 198,000/</b> Lineal meter	₱ 79,200,000
EAO	-	₱ 800,000	EAO	-	₱ 800,000
Total:		<b>₱ 80,000,000</b>	Total:		<b>₱ 80,000,000</b>
Justification:					
<ul style="list-style-type: none"><li>Change in Station Limits to prioritize protection works on the modified section which is identified as a critical section and conjunction with the modified limits of P0044920LZ.</li><li><u>Increase in Physical Target</u> and decrease in Unit Cost as per approved Program of Works and Detailed Engineering Design.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/LTR

Department of Public Works and Highways  
Office of the Secretary



80 MFS