



DEPARTMENT OF PUBLIC WORKS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Project ID: P00525814LZ

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated April 5, 2021 of DPWH NCR Regional Director ERIC A. AYAPANA, endorsing the request for approval of Modification of District Engineer GERARD P. OPULENCIA, North Manila District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101106448000 Project ID: P00525814LZ					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Bank Improvement (Steel Sheet Pile) along Estero dela Reina, Barangay 58, 56 & 51 Sta. 0+628.60 to Sta. 0+702.60 (LS); Sta. 0+757.10 to Sta. 0+841.50 (RS), Manila City			Bank Improvement (Steel Sheet Pile) along Estero dela Reina , Barangay 56, 58 & 51 (LS) Sta. 0+723.90 to Sta. 0+783.60; (RS) Sta. 0+732.60 to Sta. 0+792.30, Manila City		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 – Construction of Flood Mitigation Structure 119.40 l.m.	P 328.30 / l.m.	P 39,200.00	CW1 – Construction of Flood Mitigation Structure 119.40 l.m.	P 328.30 / l.m. <i>P 328,300 M/Lm</i>	P 39,200.00
EAO	-	P 800.00	EAO	-	P 800.00
	Total :	P40,000.00		Total :	P40,000.00
Justifications: <i>Use of steel sheet piles</i> - Modification is necessary due to adjustments of sta. limit to avoid overlapping with the project funded under GAA 2019. - To reconcile the station limit with the physical target.					

Based on our evaluation, the submitted request for modification of the said project is found in order.

Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06191