



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MAY 07 2020
MEMORANDUM

Reference Number: III-021
Project ID: P00400425

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated February 27, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **TITO JESUS T. SALVADOR**, Pampanga 3rd DEO for the modification of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description UACS No. 310203100330000 Project ID: P00400425LZ					
OOI: Ensure Safe and Reliable National Road System Network Development – Road Widening – Tertiary Roads			OOI: Ensure Safe and Reliable National Road System Network Development – Road Widening – Tertiary Roads		
Arayat-Magalang-Mabalacat Rd – K0101 + (-350) – K0101 + (-304), K0101 + (-466) – K0101 + (-368), K0101 + 052 – K0101 + 540, K0101 + 726 – K0103 + 300					
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Road Widening 4,344 Lane Km.	P 7,895,948/ Lane Km.	P 34,300,000	CW-1 Road Widening 1,800 Lane Km.	P 19,055,556/ Lane Km.	P 34,300,000
EAO	-	P 700,000	EAO	-	P 700,000
Total:		P 35,000,000	Total:		P 35,000,000
Justification: • Change in Station Limits due decrease in budget from 100M (NEP FY 2020) to 35M (GAA FY 2020). • Decrease in Physical Target and increase in Unit Cost as per approved Program of Works and Detailed Engineering Design.					

Justification:

- Change in Station Limits due decrease in budget from 100M (NEP FY 2020) to 35M (GAA FY 2020).
- Decrease in Physical Target and increase in Unit Cost as per approved Program of Works and Detailed Engineering Design.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL YABUT

Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ET/PLTR

Department of Public Works and Highways
Office of the Secretary



WINOC03797