



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated March 02, 2018 of **DPWH Region VII, Director ADOR G. CANLAS**, endorsing the request for approval of **Modification** of **District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
Project Description					
UACS No. 310102100163000 Project ID: P00200040VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Tagbilaran East Road (Tagbilaran-Jagna) K0250+000-K0251+000			Tagbilaran East Road (Tagbilaran-Jagna) K0250+492.50 - K0251+000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Preventive Maintenance of Road: Concrete Reblocking: 1.978 Lane Km	P 4,163.761 / Lane Km	P 8,235.920	CW1 - Preventive Maintenance of Road: Concrete Reblocking: 0.985 Lane Km	P 8,361.340 / Lane Km	P 8,235.920
EAO		P 168.080	EAO		P 168.080
Total: P 8,404.000			Total: P 8,404.000		
Justification: The <u>decreased in physical target from 1.978 lane km to 0.985 lane km due to revised design width and thickness of concrete pavement from 6.10 m to 6.70 m and from 230 mm to 280 mm, respectively.</u>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8F05409