



02 APR 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 02, 2018 of **DPWH Region VII, Director ADOR G. CANLAS**, endorsing the request for approval of **Modification of District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
Project Description					
<b>UACS No. 310209100078000</b> <b>Project ID: P00200668VS</b>					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Tertiary Roads			Network Development - Off-Carriageway Improvement - Tertiary Roads		
Jct. (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0013+931-K0015+423.30			Jct. (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0013+931-K0015+423.30		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Off-Carriageway Improvement: Shoulder Paving / Construction: 5,061.00-square meters	P 5.253 / square meter	P 26,585.440	CW1 - Off-Carriageway Improvement: Shoulder Paving / Construction: 4,545.30 square meters	P 5.849 / Lane Km	P 26,585.440
EAO		P 542.560	EAO		P 542.560
Total:		P 27,128.000	Total:		P 27,128.000
<b>Justification:</b> The decreased of physical target from 5,061.00 square meters to 4,545.30 square meters is due to the following: <ul style="list-style-type: none"><li>the width of shoulders reduced from 1.67 to 1.5 meters due to road-right-of-way problem.</li><li>concrete lined canal and road safety devices were also provided.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8C02302