



02 APR 2018

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 02, 2018 of **DPWH Region VII, Director ADOR G. CANLAS**, endorsing the request for approval of **Modification of District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
Project Description					
UACS No. 310209100079000 Project ID: P00201163VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Tertiary Roads			Network Development - Off-Carriageway Improvement - Tertiary Roads		
Panglao Island Circumferential Rd -(S00064BH) K0005+500-K0007+137			Panglao Island Circumferential Rd -(S00064BH) K0005+500-K0007+137		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Off-Carriageway Improvement: Shoulder Paving / Construction: 4,827.000 square meters	P 4.611 / square meter	P 22,258.740	CW1 - Off-Carriageway Improvement: Shoulder Paving / Construction: 6,428.900 square meters	P 3.642 / square meter	P 22,258.740
EAO		P 454.260	EAO		P 454.260
Total:		P 22,713.000	Total:		P 22,713.000
Justification: The increased of physical target from 4,827.000 square meters to 6,428.900 square meters due to the following: <ul style="list-style-type: none">revised width of shoulders from 1.5 m to 2.0 m. in anticipation of the increase in the volume of traffic upon the completion of the New Bohol International Airport in Panglao.to maximized the fund allocated for the project.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02297