



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

02 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 02, 2018 of **DPWH Region VII, Director ADOR G. CANLAS**, endorsing the request for approval of **Modification** of **District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
Project Description					
<b>UACS No. 310209100080000</b> <b>Project ID: P00200669VS</b>					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Tertiary Roads			Network Development - Off-Carriageway Improvement - Tertiary Roads		
Panglao Island Circumferential Rd - (S00064BH) K0007+137-K0008+000, (S00065BH) K0009+000-K0010+000			Panglao Island Circumferential Rd - (S00064BH) K0007+137-K0008+000, (S00065BH) K0009+000-K0010+000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Off-Carriageway Improvement: Shoulder Paying / Construction: 5.593.000 square meters	P 5.255 / square meter	P 29,389.220	CW1 - Off-Carriageway Improvement: Shoulder Paying / Construction: 7,117.670 square meters	P 4.129 / square meter	P 29,389.220
EAO		P 599.780	EAO		P 599.780
Total:		P 29,989.000	Total:		P 29,989.000
<b>Justification:</b> The increased of physical target from 5.593.000 square meters to 7,117.670 square meters due to the following:					
<ul style="list-style-type: none"><li>revised width of shoulders from 1.5 m to 2.0 m. in anticipation of the increase in the volume of traffic upon the completion of the New Bohol International Airport in Panglao.</li><li>to maximized the fund allocated for the project.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**

Undersecretary for operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8C02298