



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

02 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 02, 2018 of **DPWH Region VII, Director ADOR G. CANLAS**, endorsing the request for approval of **Modification of District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
Project Description					
UACS No. 300204100168000 Project ID: P00230211VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Convergence and Special Support - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones			Convergence and Special Support - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones		
La Paz (Cortes)-Cabaguan-Lourdes-Anislag (Corella) Road in Support of the Agribusiness Industry, Cortes, Bohol			La Paz (Cortes)-Cabaguan-Lourdes-Anislag (Corella) Road in Support of the Agribusiness Industry, Cortes, Bohol		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Concrete Road: 1.600 Lane Km	P 12,250.000 / Lane Km	P 19,600.000	CW1 - Construction of Concrete Road: 2.000 Lane Km	P 9,800.00 / Lane Km	P 19,600.000
EAO		P 400.000	EAO		P 400.000
Total:		P 20,000.000	Total:		P 20,000.000
Justification: The increased of physical target from 1.600 Lane Km to 2.000 Lane Km due to the following: <ul style="list-style-type: none">the road project is within the existing Provincial road. Hence, minimal excavation and embankment is needed.less hauling cost since the project site is near to Tagbilaran City.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02306