



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 28 March 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100413000 Project ID: P00230241VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/Improvement of Access Road leading to Declared Tourism Destinations			Construction/Improvement of Access Road leading to Declared Tourism Destinations		
Taming to Villa Anunciado Road leading to Highland Tourism, Brgy. Taming, Danao, Bohol			Taming to Villa Anunciado Road leading to Highland Tourism, Brgy. Taming, Danao, Bohol		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Concrete Road: 10.000 lane km	₱ 1,960.00/ Lane km	₱ 19,600.00	CW1- Construction of Concrete Road: 10.000 1.360 lane km	₱ 14,264.70/ Lane km	₱ 19,400.00
EAO	-	₱ 400.00	EAO	-	₱ 400.00
			Excess	-	₱ 200.00
Total:		₱ 20,000	Total:		₱ 20,000

Justification:

Decrease in Physical Target from 10.000 Lane Km to 1.360 Lane Km due to the following reasons:

1. Insufficient fund to complete the 10 Lane Km since the scope of work is concreting of road with 14 days curing period.
2. Provision of Drainage and Slope Protection Structure to prevent the soil from erosion.
3. Provision of Road signage for safety of traveling public.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8C02948