

MEMORANDUM

:

FOR

MARK A. VILLAR Secretary This Department

This refers to the memorandum dated April 6, 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV,** requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original				As Modified	
		Project [Description		
UACS No. 300203100 Project ID: P0023014					
Convergence and Specia	I Support Program	/	Convergence and Special	Support Program	1
Construction/Improveme Declared Tourism Destin		eading to	Construction/Improveme Declared Tourism Destin	nt of Access Road	l leading to
Tontunan Highland, Brgy			Tontunan Highland, Brgy	. Tontunan, Clarii	n, Bohol
Physical Target	Unit Cost P (`000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cos P ('000)
CW1- Construction of Concrete Road: 6.000 Lane Km	₽ 3,266.66/ Lane km	₽ 19,600.00	CW1- Construction of Cencrete Road: 1.600 Lane Km	₽ 12,125.00/ Lane km ³	₽ 19,400.00
EAO	-	₽ 400.00	EAO	-	₽ 400.00
	State of the state of the state of the		Excess	-	₽ 200.00
/	Total:	₽ 20,000		Total:	₽ 20,000
3. Provision	of Road signage for	or safety of trav			
Based on our evaluat the said request is her ROBERTOR. BERNA	eby recommende	d request for m d for Secretary's	nodification of the said p s consideration and appr	oroject is in ord oval.	er. Hence,
Undersecretary for Op					
Undersecretary for Op In Visayas, NCR, and I	Region IV-B				
Undersecretary for Op In Visayas, NCR, and I APPROVED/DISAPP	Region IV-B				
Undersecretary for Op In Visayas, NCR, and I APPROVED/DISAPP MARK A. VILLAR	Region IV-B				
Undersecretary for Op In Visayas, NCR, and I APPROVED/DISAPP MARK A. VILLAR Secretary	Region IV-B	linhwavs			