



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Number: **DPWH-039**
Project ID: **P00525815LZ**

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated April 19, 2021 of **DPWH NCR Regional Director ERIC A. AYAPANA**, endorsing the request for approval of **Modification of District Engineer GERARD P. OPULENCIA**, North Manila District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101106449000 Project ID: P00525815LZ					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Bank Improvement (Steel Sheet Pile) along Estero dela Reina , Barangay 59, 52, Sta. 0+944.90to Sta.0+982.30, Manila City			Bank Improvement (Steel Sheet Pile) along Estero dela Reina , Barangay 59, 52, (LS)Sta. 0+903.00 to Sta.0+949.00, (RS) Sta. 0+911.70 to Sta. 0+958.20 , Manila City		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 - Construction of Flood Mitigation Structure L= 92.50 l.m.	P 317.83 / l.m.	P 29,400.00	CW1 - Construction of Flood Mitigation Structure L= 92.50 l.m.	P 317.83 / l.m. P 317.830 / Lm.	P 29,400.00
EAO	-	P 600.00	EAO	-	P 600.00
Total :		P 30,000.00	Total :		P 30,000.00
Justifications: <i>Use of structural sheet piles</i> -Modification is necessary as the limit has already been completed in previous projects, thereby the need to change the limit to adjacent parts that needs rehabilitation, thus providing continuity of the project. <i>see BOR cont memo.</i>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06429