



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Reference Number: **NCR-013**
Project ID: **P00525807L**

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated March 12, 2021 of **DPWH NCR Regional Director ERIC A. AYAPANA, CESO IV**, endorsing the request for approval of **Modification** of **GERARD P. OPULENCIA**, District Engineer, North Manila District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101106441000 Project ID: P00525807LZ					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Bank Improvement (Steel Sheet Pile) along Estero de Quiapo, Brgy. 393 (Phase I), Sta. 0+500.00 to Sta. 0+658.40			Bank Improvement (Steel Sheet Pile) along Estero de Quiapo, Brgy. 393 (Phase I), Sta. 0+500.00 to Sta. 0+617.20		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 – Construction of Flood Mitigation Structure	P 324.32 / l.m.	P 38,010.28	CW1 – Construction of Flood Mitigation Structure	P 324.32 / l.m.	P 38,010.28
117.20 l.m.			117.20 l.m.	P 342,320 / l.m.	
EAO	-	P 775.72	EAO	-	P 775.72
Total :		P 38,786.00	Total :		P 38,786.00
Justifications: Unit Cost is very high Modification of project limit is requested from 0+500.000 to 0+658.40 to reflect the corresponding station limit of given physical target 117.20 l.m.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06320