



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number: XIII-011  
Project  
ID: P00400109MN

March 12, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 10 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS** requesting for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310107100139000</b> <b>Project ID : P00400109MN</b>					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1275 + 600 - K1277 + 000			Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1275 + <b>860</b> - K1276 + <b>080</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure/ 11,111.110 sq.m.	P 17.370/ sq.m.	P 193.0 M	CW1 – Construction of Road Slope Protection Structure / 10,645.0 sq.m.	P <b>18.131 M</b> / sq.m.	P 193.0 M
EAO	-	P 7.0 M	EAO	-	P 7.0 M
<b>Total</b>		<b>P 200.0 M</b>	<b>Total</b>		<b>P 200.0 M</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Decrease in physical target.</li><li>Adjustment in station limits from K1275+600-K1277+000 to K1275+860-K1276+080 to cover the section which is prone to slope failure due to road widening.</li><li>The section will use active protection system using high tensile wire, thus, resulted to a higher unit cost.</li><li>The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis. (DUPA).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 aap/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN0G02860