



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY
Manila

April 13, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 08 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **OIC – District Engineer JUL-ARAB A. KONG, Isabela City District Engineering Office**, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300104224579000 Project ID: BP00548445MN					
Local Program - Local - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program			Local Program - Local - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program		
Construction of Multi-Purpose Building, Cabobo, Isabela City, Basilan			Construction of Multi-Purpose Building, Cabobo, Lamitan City, Basilan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Multi Purpose Building 1 Bldg.	₱ 2,475,000.00/ Bldg.	₱2,475,000.00	CW1- Construction of Multi Purpose Building 1 Bldg.	₱ 2,475,000.00/ Bldg.	₱2,475,000.00
EAO	-	₱ 25,000.00	EAO		₱ 25,000.00
Total:		₱2,500,000.00	Total:		₱ 2,500,000.00

Justification:

- Correction of the location since Cabobo is actually located in Lamitan City, Basilan and non-existent in Isabela City nor in other municipalities in Basilan.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIOL JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1E02349

2.3 mksa/LCA/AVS/ERP