



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 26 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the Memorandum dated March 8, 2018, of OIC- Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favourably endorsing the request of District Engineer **RUEL B. BANTUGAN, MPA**, Surigao del Sur 1st District Engineering Office for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204100220000 ✓ Project ID: P00200455MN ✓ OO1 : Ensure Safe and Reliable National Road System Network Development – Construction of Bypass and Diversion Roads ✓ NRJ SDCR – San Isidro – Quezon Tandag Airport Bypass Road, Surigao del Sur ✓			OO1 : Ensure Safe and Reliable National Road System Network Development – Construction of Bypass and Diversion Roads NRJ SDCR – San Isidro – Quezon Tandag Airport Bypass Road Surigao del Sur		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – ✓ Construction of Concrete Road 4.774 lane km	₱11,905,844.16/ lane km	₱56,838,500.00	CW-1 – Construction of Concrete Road 0.383 lane km	₱39,982,408.46 /lane km	₱15,313,262.44
			CW-2 – Construction of Concrete Road Slope Protection Structure 3,329.77 sq.m.	₱10,500.65/ sq.m.	₱34,964,759.62
			CW-3 – Construction of Concrete Bridge 200.343 sq.m.	₱32,746.23/ sq.m.	₱6,560,477.94
EAO		₱2,061,500.00	EAO	✓	₱2,061,500.00
	Total:	₱58,900,000		Total:	₱58,900,000
Justification:					
<ul style="list-style-type: none">Construction of 21 meters concrete bridge across waterway which constitutes 11.54% of the total project cost.Large volume of embankment (14.66 % in total pay item amounting to Php 8,341,200.09).Construction of concrete slope protection and drainage structures which are necessary to protect the road from soil erosion caused by flooding when heavy rains occurs.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1MLS/ACF/RC

Department of Public Works and Highways
Office of the Secretary



WIN8C02375