



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

July 3, 2020

**MEMORANDUM**

**TO : Director TIBURCIO L. CANLAS**  
Cordillera Administrative Region

**ATTENTION : OIC-District Engineer RUBY A. UYAM**  
Lower Kalinga District Engineering Office

Transmitted herewith are the **duly approved** Request for Modification for the project under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
July 2, 2020	1. Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0532 + 019 - K0533 + 000		Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0532 + 000 - K0533 + 000	
	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 2.03 Lane Km	₱ 9,910,740	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 2.03 Lane Km	₱ 9,910,740
	EAO	₱ 202,260	EAO	₱ 202,260
	<b>Total</b>	<b>₱ 10,113,000</b>	<b>Total</b>	<b>₱ 10,113,000</b>
July 2, 2020	2. Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga		Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga	
	CW-1 Construction of Concrete Road - 0 Lane Km	₱ 4,950,000	CW-1 Construction of Concrete Road – 0.80 Lane Km	₱ 4,950,000
	EAO	₱ 50,000	EAO	₱ 50,000
	<b>Total</b>	<b>₱ 5,000,000</b>	<b>Total</b>	<b>₱ 5,000,000</b>
July 2, 2020	3. Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagaluan-Calanan Sect) - K0472 + 000 - K0472 + 865, K0474 + 160 - K0475 + 032		Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagaluan-Calanan Sect) - K0472 + 000 - K0472 + 865, K0474 + 160 - K0475 + 032	
	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 3.614 Lane Km	₱ 20,878,900	CW-1 Preventive Maintenance of Road: Asphalt Overlay – 3.459 Lane Km	₱ 20,878,900
	EAO	₱ 426,100	EAO	₱ 426,100
	<b>Total</b>	<b>₱ 21,305,000</b>	<b>Total</b>	<b>₱ 21,305,000</b>
July 2, 2020	4. Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga		Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga	

	CW-1 Construction of Concrete Road - 0 Lane Km	₱ 19,800,000	CW-1 Construction of Concrete Road - 2.60 Lane Km	₱ 19,800,000
	EAO	₱ 200,000	EAO	₱ 200,000
	<b>Total</b>	<b>₱ 20,000,000</b>	<b>Total</b>	<b>₱ 20,000,000</b>
July 2, 2020	5. Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0503 + 000 - K0504 + 392		Kalinga-Cagayan Road (Calanan-Enrile Section) - K0503 + 000 - <b>K0505 + 000, K0507 + 400</b> - <b>K0510 + 013</b>	
	CW-1 Off-Carriageway Improvement: Construction of Median/Center Island - <b>910.0 Square meters</b>	₱ 19,600,000	CW-1 Off-Carriageway Improvement: Construction of Median/Center Island - <b>2,860.06 Square meters</b>	₱ 19,600,000
	EAO	₱ 400,000	EAO	₱ 400,000
	<b>Total</b>	<b>₱ 20,000,000</b>	<b>Total</b>	<b>₱ 20,000,000</b>
	6. Upgrading/Improvement of Cabaruan- Balong Road, Brgy. Cabaruan, Tabuk City, Kalinga		Upgrading/Improvement of Cabaruan-Balong Road, Brgy. Cabaruan, Tabuk City, Kalinga	
July 2, 2020	CW-1 Construction of Concrete Road - 0 Lane Km	₱ 14,850,000	CW-1 Construction of Concrete Road - 2.478 Lane Km	₱ 14,850,000
	EAO	₱ 150,000	EAO	₱ 150,000
	<b>Total</b>	<b>₱ 15,000,000</b>	<b>Total</b>	<b>₱ 15,000,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP  
**Assistant Secretary EUGENIO R. PIPO, JR.**, Regional Operations in Regions I,II,III,IV-A,V and CAR

July 3, 2020

# MEMORANDUM

**TO : Director TIBURCIO L. CANLAS**  
Cordillera Administrative Region

**ATTENTION : OIC-District Engineer RUBY A. UYAM**  
Lower Kalinga District Engineering Office

Transmitted herewith are the **duly approved** Request for Modification for the project under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
July 2, 2020	1. Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0532 + 019 - K0533 + 000		Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0532 + 000 - K0533 + 000	
	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 2.03 Lane Km	₱ 9,910,740	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 2.03 Lane Km	₱ 9,910,740
	EAO	₱ 202,260	EAO	₱ 202,260
	Total	₱ 10,113,000	Total	₱ 10,113,000
July 2, 2020	2. Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga		Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga	
	CW-1 Construction of Concrete Road - 0 Lane Km	₱ 4,950,000	CW-1 Construction of Concrete Road – 0.80 Lane Km	₱ 4,950,000
	EAO	₱ 50,000	EAO	₱ 50,000
	Total	₱ 5,000,000	Total	₱ 5,000,000
July 2, 2020	3. Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagaluán-Calanan Sect) - K0472 + 000 - K0472 + 865, K0474 + 160 - K0475 + 032		Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagaluán-Calanan Sect) - K0472 + 000 - K0472 + 865, K0474 + 160 - K0475 + 032	
	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 3.614 Lane Km	₱ 20,878,900	CW-1 Preventive Maintenance of Road: Asphalt Overlay – 3.459 Lane Km	₱ 20,878,900
	EAO	₱ 426,100	EAO	₱ 426,100
	Total	₱ 21,305,000	Total	₱ 21,305,000
July 2, 2020	4. Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga		Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga	

	CW-1 Construction of Concrete Road - 0 Lane Km	₱ 19,800,000	CW-1 Construction of Concrete Road - 2.60 Lane Km	₱ 19,800,000
	EAO	₱ 200,000	EAO	₱ 200,000
	<b>Total</b>	<b>₱ 20,000,000</b>	<b>Total</b>	<b>₱ 20,000,000</b>
July 2, 2020	5. Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0503 + 000 - K0504 + 392		Kalinga-Cagayan Road (Calanan-Enrile Section) - K0503 + 000 - <b>K0505 + 000, K0507 + 400</b> - <b>K0510 + 013</b>	
	CW-1 Off-Carriageway Improvement: Construction of Median/Center Island - <b>910.0 Square meters</b>	₱ 19,600,000	CW-1 Off-Carriageway Improvement: Construction of Median/Center Island - <b>2,860.06 Square meters</b>	₱ 19,600,000
	EAO	₱ 400,000	EAO	₱ 400,000
	<b>Total</b>	<b>₱ 20,000,000</b>	<b>Total</b>	<b>₱ 20,000,000</b>
	6. Upgrading/Improvement of Cabaruan- Balong Road, Brgy. Cabaruan, Tabuk City, Kalinga		Upgrading/Improvement of Cabaruan-Balong Road, Brgy. Cabaruan, Tabuk City, Kalinga	
July 2, 2020	CW-1 Construction of Concrete Road - 0 Lane Km	₱ 14,850,000	CW-1 Construction of Concrete Road - 2.478 Lane Km	₱ 14,850,000
	EAO	₱ 150,000	EAO	₱ 150,000
	<b>Total</b>	<b>₱ 15,000,000</b>	<b>Total</b>	<b>₱ 15,000,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

**RAFAEL C. YABUT**

Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP  
**Assistant Secretary EUGENIO R. PIPO, JR.**, Regional Operations in Regions I,II,III,IV-A,V and CAR

2.1 RMYR/MLS



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
Manila

Ref No. CAR - 040

5541

**Programming Division Evaluation Sheet**

Name of Project:

Project ID: P00448066LZ

Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga

Appropriation: 5,000,000

Implementing Office: Lower Kalinga District Engineering Office

Date: 06/17/2020

**A. TYPE OF REQUEST**

A.1 ☐ Change in Implementing Office/Operating Unit due to

A.1.1 ☐ Geographical Jurisdiction

A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☒ **PROJECT MODIFICATION/ADJUSTMENTS**

A.2.1 ☐ Typographical Error/s

A.2.2 ☐ Change in Location (for non-existent locations only)

A.2.3 ☐ Change in Station Limits

A.2.4 ☐ Addition/Deletion of Word/s

A.2.5 ☐ Change in Project Component/s Details

A.2.5.1 ☒ Change in Targets ONLY

A.2.5.2 ☐ Change in Scope of Work ONLY

A.2.5.3 ☐ Change in Component Amount ONLY

A.2.5.4 ☐ Addition of Component ONLY (incl. EXC Component)

A.2.5.5 ☐ Deletion of Component ONLY

A.2.5.6 ☐ Movement of Funds bet. Components ONLY

A.2.5.7 ☐ MULTIPLE changes in Component Details

**B. EVALUATION**

B.1 ☒ MAY BE ALLOWED as per the GAA Provisions

B.2 ☐ NOT ALLOWED as per the GAA Provisions

**C. FUND SOURCE FY 2020 GAA, R.A. 11465**

C.1 ☒ FLR ([ ] Released [✓] Unreleased)

Amount: 5,000,000

C.2 ☐ FCR

**D. Remarks:** Updating of target from zero (0). Physical Target and Unit Cost were based on the Approved Program of Work & Detailed Engineering Design.

Evaluated By: CHRISTYBEL C. CANUEL  
Regional Coordinator

Noted By: LEONORA C. GALANG  
Section Chief

**ACTION SLIP**

Project ID: P00448066LZ

Ref No. CAR - 040

Date: 06/17/2020

FOR : **USEC FOR OPERATIONS**



RCY



RBB



DSS



EKS

REMARKS:



Reviewed by Planning Service



Recommended for Approval



Remarks:

MARIA CATALINA E. CABRAL, PhD, CESO I  
Undersecretary for Planning and PPP



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA


JUL 02 2020  
MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary


Respectfully forwarded is the memorandum dated May 29, 2020 of Regional Director **TIBURCIO L. CANLAS, DPWH-CAR**, endorsing the request of District Engineer **RUBY A. UYAM, Lower Kalinga, DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b> <b>UACS No. 300117205760000</b> <b>Project ID: P00448066LZ</b>  Local Program  Local Roads and Bridges - Local Roads - Local Infrastructure Program  Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga			  Local Program  Local Roads and Bridges - Local Roads - Local Infrastructure Program  Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Concrete Road - 0 Lane Km	-	₱ 4,950,000	CW-1 Construction of Concrete Road - 0.80 Lane Km	₱ 6,187,500 / Lane Km ₱ 2.2 M / Km	₱ 4,950,000
EAO	-	₱ 50,000	EAO	-	₱ 50,000
Total:		₱ 5,000,000	Total:		₱ 5,000,000
<b>Justification:</b> <ul style="list-style-type: none"><li>• <u>Inclusion of physical target</u> since it was not indicated in the FY 2020 GAA.</li><li>• The physical target and unit cost were based on the Approved Program of Works and Detailed Engineering Design and within the range of the prevailing CPMD of the department.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL UYABUT**  
Senior Undersecretary  
Undersecretary for Operations  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

May 29, 2020

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary

**THRU : RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**SUBJECT : Request for the Modification of the Project: Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program - Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga under the FY 2020 General Appropriations Act**

We are respectfully forwarding the Memorandum dated May 22, 2020 of District Engineer Ruby A. Uyam, Lower Kalinga District Engineering Office requesting for the modification of the above project in the amount of **Five Million Pesos (Php 5,000,000.00)**, as indicated below:

**FROM**  
Construction of Road from Bangao to Brgy.  
Lower Mangali, Tanudan, Kalinga

Physical Target: **0.000** Lane Km

**TO**  
Construction of Road from Bangao to Brgy.  
Lower Mangali, Tanudan, Kalinga

Physical Target: **0.800** Lane Km


The supporting documents in accordance with your perusal.

**D.O. #37, Series of 2018** are attached for

For the consideration of the Secretary.

**TIBURCIO L. CANLAS**  
Regional Director

CAR.1 RBP/FFD/EGE/ABM





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

May 29, 2020

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary

**THRU : RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**SUBJECT : Request for the Modification of the Project: Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program - Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga under the FY 2020 General Appropriations Act**

We are respectfully forwarding the Memorandum dated May 22, 2020 of District Engineer Ruby A. Uyam, Lower Kalinga District Engineering Office requesting for the modification of the above project in the amount of **Five Million Pesos (Php 5,000,000.00)**, as indicated below:

**FROM**  
Construction of Road from Bangao to Brgy.  
Lower Mangali, Tanudan, Kalinga

Physical Target: **0.000** Lane Km

**TO**  
Construction of Road from Bangao to Brgy.  
Lower Mangali, Tanudan, Kalinga

Physical Target: **0.800** Lane Km

The supporting documents in accordance with your perusal.

**D.O. #37, Series of 2018** are attached for

For the consideration of the Secretary.

  
**TIBURCIO L. CANLAS**  
Regional Director

CAR.1 RBP/EFD/EGE/ABM



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**LOWER KALINGA**  
**DISTRICT ENGINEERING OFFICE**  
Cordillera Administrative Region  
Bulanao, Tabuk City, Kalinga

May 22, 2020

**MEMORANDUM**

**FOR : TIBURCIO L. CANLAS**  
Regional Director

**THRU : ANGELITA B. MABITAZAN**  
Chief, Planning and Design Division

**SUBJECT : Modification CY 2020 GAA – Local - National Roads and Bridges -  
Local Roads - Local Infrastructure Program - Construction of Road  
from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga under the FY  
2020 General Appropriations Act**

May we submit for review and evaluation the Modification of the project stated below:

FROM	TO
Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga	Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga
Physical Target: <b>0</b> Lane Km Amount: ₱ 5,000,000.00	Physical Target: <b>0.8</b> Lane Km Amount: ₱ 5,000,000.00

Attached are all Supporting documents based on Guidelines to be used in the Evaluation of Realignment/Modification for FY 2015 GAA/D.O. No. 12, series of 2015.

For favorable consideration.

**RUBY A. UYAM**  
Assistant District Engineer  
OIC, Office of the District Engineer

CAR.15.1 ABN/RLF/RAU

# Form for Modification Request

## A. GENERAL

### 1. REGION

CORDILLERA ADMINISTRATIVE REGION

### 2. DEO

LOWER KALINGA DISTRICT ENGINEERING OFFICE

### 3. LEGISLATIVE DISTRICT

KALINGA LONE DISTRICT

## B. ORIGINAL PROJECT

## C. PROPOSED REVISED PROJECT

### 4. UACS (Unified Account Code Structure as defined in GAA)

300117205760000

### 5. Project Id

P00448066LZ

### 6. Project Category

Local Program

### 7. Sub-Program (P/A/P)

Local - National Roads and Bridges - Local Roads - Local Infrastructure Program

### 8. Operating Unit

Lower Kalinga District Engineering Office

### 9. Type of Work (Enter Details for all Components below)

#### Component ID

#### Type of Work

P00448066LZ -CW1

Construction of Concrete Road

P00448066LZ -EAO

### 10. PROJECT DESCRIPTION (as recorded in GAA)

Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga

### 18. Operating Unit (Change subject to DBM approval)

Lower Kalinga District Engineering Office

### 19. Type of Work (Enter Details for all Components below)

#### Component ID

#### Type of Work

P00448066LZ -CW1

Construction of Concrete Road

P00448066LZ -EAO

### 20. PROJECT DESCRIPTION (of the revised project)

Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga

### 11. ALLOTMENT (P'000) (as recorded in GAA)

5,000

### 21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment)

5,000

### 22. CAF (To be obtained from Financial Management office)

☐ YES

### 12. PHYSICAL TARGET (Enter Details for all Components below)

#### Component ID

#### Target

#### Target Unit

P00448066LZ -CW1

0

Lane Km

P00448066LZ -EAO

### 23. PHYSICAL TARGET (Enter Details for all Components below)

#### Component ID

#### Target

#### Target Unit

P00448066LZ -CW1

0.800

Lane Km

P00448066LZ -EAO

### 13. UNIT COST (Enter Details for all Components below)

#### Component ID

#### Component Cost (P'000)

#### Target Unit Cost (P'000/Target Unit)

P00448066LZ -CW1

4,950

-

P00448066LZ -EAO

50

### 24. UNIT COST (Enter Details for all Components below)

#### Component ID

#### Component Cost (P'000)

#### Target Unit Cost (P'000/Target Unit)

P00448066LZ -CW1

4,950

6,187.50

P00448066LZ -EAO

50

### 14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga

### 25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP)

Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga

## Form for Modification Request

<b>Start X</b>	17.28194444	<b>End X</b>	17.29145000	<b>Start X</b>	17.28194444	<b>End X</b>	17.29145000 ✓
<b>Start Y</b>	121.23166670	<b>End Y</b>	121.23561000	<b>Start Y</b>	121.23166670 ✓	<b>End Y</b>	121.23561000 ✓
<b>15. ROAD CLASSIFICATION</b> (if applicable)				<b>26. ROAD CLASSIFICATION</b> (if applicable)			
<b>16. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the original project) Lower Kalinga District Engineering Office				<b>27. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the proposed revised project) Lower Kalinga District Engineering Office			
<b>17. PROJECT IMPLEMENTATION PLAN (PIP)</b>				<b>28. PROJECT IMPLEMENTATION PLAN (PIP)</b>			
<b>Planned Start Date</b> March 9, 2020		<b>Planned End Date</b> May 27, 2020		<b>Planned Start Date</b> June 15, 2020 ✓		<b>Planned End Date</b> September 3, 2020 ✓	
				<b>29. OVERLAP?</b> <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES		<b>30. UNDER WARRANTY?</b> <input type="checkbox"/> NO <input type="checkbox"/> YES	

### D. ATTACHMENTS & JUSTIFICATIONS

**31. PROJECT IMPACT ANALYSIS ATTACHED?** (For Flood Control Projects)

☐ NO    ☐ YES    ☒ N/A

**32. TECHNICAL JUSTIFICATION** (Explain in detail in Bullet point format; minimum of 2 points)

- There is modification in physical target to indicate the exact length of road to be constructed. ✓
- The physical target is not indicated in the GAA, the modified physical target is based on pow and plans. ✓

**33. PHOTOS SUBMITTED**


☐ NO    ☒ YES

**34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED**

☐ NO    ☒ YES



# Form for Modification Request

## 35. PREPARED BY:

Name:	 ALFREDO B. NGAO-I	Position:	ENGINEER II
Office:	DPWH- Lower Kalinga District Engineering Office	Date:	5/19/2020



## 36. REVIEWED BY DISTRICT OFFICE (If Required)

## 38. REVIEWED BY REGIONAL OFFICE

Name:	 RAFAEL L. FERNANDO	Name:	 ANGELITA B. MABITAN
Position:	Chief of Planning Section	Position:	Chief of Planning Division
Date:	5/19/2020	Date:	

## 37. RECOMMENDED BY DISTRICT OFFICE (If Required)

## 39. RECOMMENDED BY REGIONAL OFFICE

Name:	 RUBY A. UYAM	Name:	 TIBURCIO L. CANLAS
Position:	Assistant District Engineer Officer-In-Charge, Office of the District Engineer	Position:	Regional Director
Date:	5/19/2020	Date:	

# Form for Modification Request

UACS Unified Account Code Structure as defined in GAA)

300117205760000

Project Id

P00418066LZ

## 40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

### Category of Modification

(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPS
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

### Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components <b>Change of Itemized Project Component:</b> <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

Reviewed by Office of the Undersecretary for Operations

Name:

MANUEL L. SINGSON

Signature

Position:

Project Manager 1

Date:

## 41. DPWH PLANNING SERVICE OFFICE USE ONLY

### Category of Modification

(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPS
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Reviewed by Planning Service

Name:

CHRISTIAN C. CANUEL

Signature

Position:

Regional Coordinator ENCL. III

Date:

6/17/2020

Name:

ROGER PAUL A. COMAR

Signature

Position:

Chief of Programming Division

Date:

6/18/2020

# FY 2020 ANNUAL INFRASTRUCTURE PROGRAM

Based on General Appropriations Act

UACS / Sub Program Project Component ID	Project Component Description	Type of Work	Target Unit	Physical Target	Amount (PHP)	Operating Unit / Implementing Office
P00448057LZ-EAO					150,000	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
75. P00448059LZ	300117205741000				<u>20,000,000</u>	
	<b>Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga</b>					
P00448059LZ-CW1	Construction of Concrete Road - Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga	Construction of Concrete Road	Lane Km	0.000	19,800,000	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
P00448059LZ-EAO					200,000	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
76. P00448064LZ	300117205759000				<u>2,000,000</u>	
	<b>Concreting of Road Brgy. Pakawit, Phase 1, Pinukpuk, Kalinga</b>					
P00448064LZ-CW1	Construction of Concrete Road - Concreting of Road Brgy. Pakawit, Phase 1, Pinukpuk, Kalinga	Construction of Concrete Road	Lane Km	0.000	1,980,000	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
P00448064LZ-EAO					20,000	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
77. P00448066LZ	300117205760000				<u>5,000,000</u>	
	<b>Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga</b>					
P00448066LZ-CW1	Construction of Concrete Road - Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga	Construction of Concrete Road	Lane Km	0.000	4,950,000	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office