



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 08, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 02 June 2017 of Regional Director **Melvin B. Navarro** of National Capital Region (NCR) endorsing the request of District Engineer **Medel F. Chua**, North Manila Engineering District (NMED) for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # <b>292003020401919</b>		28.00 ✓ lineal meter	169.50 ✓ lineal meter
MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : <b>Construction of Flood Mitigation Structure - Proposed Feeder Channels for the Blumentritt Interceptors, Manila City</b> (Construction of Flood Mitigation Structure) ✓	MFO 2 – Flood Management Services : Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Proposed Feeder Channels for the Blumentritt Interceptors, Manila City</b> (Construction of Flood Mitigation Structure) ✓	Unit Cost P839.286T/ lineal meter	Unit Cost P138.643T/ lineal meter
		Allocation Cost P23.50M	Estimated Cost P23.50M
<b>Reason/s for Modification</b> <ul style="list-style-type: none"><li>An allocated amount of P23,500M originally covers 28.0 lm and translate to P839.286T per lineal meter whereas the same amount can be ramified/branch out per actual estimate by utilizing the latest CCIS without compromising structural integrity and purpose. Hence, it is appropriate and recommended to modify the physical target of the project to 169.50 lm and decrease the unit cost to only 138,643T per lineal meter. Further, the project would compliment flood mitigation in the vicinity of Hermosa and JP Rizal Avenue.</li></ul>			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**ROMEO S. MOMO**


Undersecretary for Regional Operations in Luzon

**APPROVED / DISAPPROVED :**

**MARK A. VILLAR**  
Secretary

**RAMON S. YASUT**  
Senior Undersecretary  
in-charge

Department of Public Works and Highways  
Office of the Secretary



WIN7F04921

2.4 aap/AVS/ERP/RSM  
Note :

Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.