



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

March 28, 2017

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**

This has reference to the Memorandum dated March 16, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favorably endorsed the request for project modification of District Engineer Aramis E. Torrefranca, Bohol 3<sup>rd</sup> DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:


FROM	TO
Locally Funded Projects	Locally Funded Projects
LIP – Flood Control and Drainage – Flood Control Structures/Facilities	LIP – Flood Control and Drainage – Flood Control Structures/Facilities
Construction of Tabuan – Togbongon Spillway, Garcia Hernandez, Bohol	Construction of Box Culvert and Approaches along Tabuan – Togbongon, Garcia Hernandez, Bohol
<b>Allocation (P)</b> - 10.00 Million	<b>Allocation (P)</b> - 10.00 Million
<b>Physical Target</b> -	<b>Physical Target</b> - 10.15 Lm. - 219.84 Lane Km.
<b>Unit Cost (P)</b> -	<b>Unit Cost (P)</b> - 170,837.44/Lm. - 37,600.07/Lane Km

**JUSTIFICATION:**

The project title has to be modified to suit actual field condition whereby it is necessary to construct a box culvert and approaches in order to provide continuity on the existing box culvert structure constructed by the Provincial Engineer's Office. That the physical target is not indicated in the GAA FY2017.

Attached are the required documents such as Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Straight Line Diagram, Geo-tagged pictures, and Approved GAA 2017.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

  
**ROBERTO R. BERNARDO**  
Assistant Secretary  
Regional Operations in Visayas

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**  
PPP and Planning Service

**Assistant Secretary ROBERTO R. BERNARDO**  
Regional Operations in Visayas

Department of Public Works and Highways  
Office of the Secretary



WIN7C01566