



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

March 20, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum dated March 14, 2017 of **Regional Director Ador G. Canlas**, DPWH Region V11, requesting for Project Modification of Cebu 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM		TO	
Locally Funded Projects (LIP) – Buildings and other Structures – Multipurpose/Facilities		Locally Funded Projects (LIP) – Building and other Structures – Multipurpose/Facilities	
Construction of Multipurpose Building in Brgy Pandan, Bogo City, Cebu		Completion of Multipurpose Building in Brgy Pandan, Bogo City, Cebu	
Allocation (P)	-P2.0Million	Allocation (P)	-2.0 Million
		Physical Target	-1 Building
		Unit Cost (P)	-2.0Million/Building

JUSTIFICATION:

The scope of work is change from **construction** to **completion** considering the Phase 1 of the above-stated project amounting to P1.1M funded under FY 2015 GAA was already implemented and completed.

Attached are the required documents such as Approved Program of Works, with Detailed Unit Price Analysis, Form for Evaluation of Modification Request (2017, version 2.1), BP 202, and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary

Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED:


MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7C01417

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas