



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

XII-026

May 4, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 31 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **OIC-District Engineer EMEDIO C. ONTAL**, **Agusan del Sur 1st District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original

As Modified

Project Description

UACS No. 300117207556000
Project ID: P00444311MN

Local Program - Local Roads and Bridges - Local Roads -
Local Infrastructure Program

Construction of Gravel Road, Brgy. Claro Cortez-Agonon-Brgy. Claro Cortez, Bayugan City, Agusan del Sur

Type of Work/
Physical Target

Unit Cost

Allocation

CW1- Construction of
Concrete Road/

EAO

Total:

P 15.0M

Local Program - Local Roads and Bridges - Local Roads -
Local Infrastructure Program

Construction of Gravel Road, Brgy. Claro Cortez-Agonon-Brgy. Claro Cortez, Bayugan City, Agusan del Sur

Type of Work/
Physical Target

Unit Cost

Estimated Cost

CW1- Construction of
Gravel Road/
3.40

EAO

P 4.367647M/
lane-km

P 14.850M

P 150.0T

Total:

P 15.0M

Justification:

- Change in the type of work from Construction of Concrete Road to Construction of Gravel Road to reconcile with the project name as reflected in the GAA.
- Likewise, to reflect the actual physical target of 3.40 lane km (from 0 lane km) based on the approved plans and Program of Work.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


DIMAS S. SOGULON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G02899