



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 30, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 July 2019 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer JOSE CAESAR A. RADAZA, Butuan City District Engineering Office** for the approval of the Modification of the hereunder project covered by CY 2019 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100173000 Project ID : P00300574MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Butuan City-Pianing-Tandag Rd - K1247 + 920 - K1247 + 942, K1248 + 360 - K1248 + 390, K1249 + 080 - K1249 + 110, K1248 + 480 - K1249 + 570.80			Butuan City-Pianing-Tandag Rd - K1247 + 920 - K1247 + 942, K1248 + 360 - K1248 + 390, K1249 + 080 - K1249 + 110, K1249 + 480 - K1249 + 570.80		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure/ 4,492.80 sq.m.	P 13.96 T/ sq.m.	P 62.7250 M	CW1 – Construction of Road Slope Protection Structure / 4,492.80 sq.m.	P 13.96 T/ sq.m.	P 62.7250 M
EAO	-	P 2.2750 M	EAO	-	P 2.2750 M
Total		P 65.0 M	Total		P 65.0 M
Justification:					
<ul style="list-style-type: none">• <u>Typographical error.</u> Road section "K1248+480 – K1249+570.80" should be "K1249+480 – K1249+570.80".					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/AVS/DSS

EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN9G02699

152