



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 4, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 31 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **OIC-District Engineer EMEDIO C. ONTAL**, **Agusan del Sur 1st District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310212100163000 Project ID: P00401421MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Paving of Unpaved Roads - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Paving of Unpaved Roads - Tertiary Roads		
Butuan City-Talacogon-Loreto-Veruela-Sta Josefa Rd - (S00448MN) Chainage 7254 - Chainage 7682			Butuan City-Talacogon-Loreto-Veruela-Sta Josefa Rd - (S00448MN) Chainage 7254 - Chainage 7779		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Paving of Unpaved Roads/ 0.856 lane-km	₱ 13.394M/ lane-km	₱ 11.466M	CW1- Paving of Unpaved Roads/ 1.050 lane-km	₱ 10.920M / lane-km	₱ 11.466M
EAO	-	₱ 234.0T	EAO	-	₱ 234.0T
Total:		₱ 11.700M	Total:		₱ 11.700M
Justification: Increase in the physical target by 0.194 lane km (from 0.856 lane km to 1.05 lane km). The allotted amount is sufficient to cover the physical target based on the approved Program of Work and Detailed Unit Price Analysis.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


DIMAS S. SOGULON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G02901