



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

06 JUN 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the memorandum dated 7 May 2018 of **DPWH NCR DIRECTOR MELVIN B. NAVARRO**, requesting for the approval of Modification of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204100054000 Project ID: P00200942LZ					
001: Ensure Safe and Reliable National Road System			001: Ensure Safe and Reliable National Road System		
Network Development - Construction of Bypass and Diversion Roads			Network Development - Construction of Bypass and Diversion Roads		
C-6, Napindan – M.L. Quezon Ave., Taguig City			C-6, Napindan – M.L. Quezon Ave., Taguig City		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road L= 2.680 lane km	P50,770.52/lane km	P 136,065.00	CW1 – Construction of Concrete Road L= 3.604 lane km	P31,155.37/lane km	P 112,283.95
			ROW A= 200sq.m.	118.91 / sq.m.	P 23,781.05
EAO	-	P 4,935.00	EAO	-	P 4,935.00
Total :		P 141,000.00	Total :		P 141,000.00
Justifications:					
<ul style="list-style-type: none">Modification is necessary due to <u>increase in physical target</u> from 2.680 lane km to 3.604 lane km since additional section need to be completed due to poor condition of the road at Sta 6+940 – Sta7+100 and Sta7+248 – Sta 7+390.<u>ROW Acquisition</u> since there is a need to <u>acquire private property</u> that was affected by the project alignment.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operation
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. TABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8F05609