



10 APR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated **23 March 2018** of DPWH Region VII Director **ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|---|-----------------------|------------------------|---|-----------------------|-------------------------------|
| Project Description | | | | | |
| UACS No. 300203100426000 Project ID: P00230151VS | | | | | |
| Convergence and Special Support Program | | | Convergence and Special Support Program | | |
| Convergence and Special Support Program- Construction/ Improvement of Access Roads leading to Declared Tourism Destinations | | | Convergence and Special Support Program- Construction/ Improvement of Access Roads leading to Declared Tourism Destinations | | |
| Barangay Simala-Lindogon Road Leading to Simala- Parish Church, Brgy. Simala, Sibonga,Cebu | | | Barangay Simala-Lindogon Road Leading to Simala- Parish Church, Brgy. Simala, Sibonga,Cebu | | |
| Physical Target | Unit Cost P ('000) | Allocation P ('000) | Physical Target | Unit Cost P ('000) | Estimated Cost P ('000) |
| CW1- Construction of Concrete Road 3.48 Lane Km | ₱ 5,632.184/Km | ₱ 19,600 | CW1- Construction of Concrete Road 3.00 Lane Km | ₱ 6,533.333/km | ₱ 19,600 |
| EAO | | ₱ 400.00 | EAO | | ₱ 400.00 |
| Total: | | ₱ 20,000 | Total: | | ₱ 20,000 |
| Justification: The decrease in Physical Target from 3.48 Lane Km to 3.00 Lane Km due to revision of design width of the carriageway from 5.00 meters to 6.10 meters. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B


APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8F05379