



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated **23 March 2018** of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101895000 Project ID: P00221169VS 002: Protect Lives and Properties-Flood Management Program-Construction /Maintenance of Flood Control Mitigation Structure and Drainage System. Construction of Suba River Control Structure (Gabions) Downstream, Suba, Sibonga			002: Protect Lives and Properties-Flood Management Program-Construction /Maintenance of Flood Control Mitigation Structure and Drainage System. Construction of Suba River Control Structure (Gabions), Suba, Sibonga		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Flood Mitigation Structure 364 Im	P 53.85/Im	P 19,600	CW1- Construction of Revetment 364 Im	P 53.85/Im	P 19,600
EA0		400	EA0		400
Total:		P 20,000	Total:		P 20,000
Justification:					
1. <u>Typographical Error.</u> There is already an existing structure and does not need to be improved, as certified by the District Engineer.					
2. The modification <u>does not entail any changes in physical target</u> and unit cost of the project.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8F05415