



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 8, 2018

MEMORANDUM


FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 March 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, endorsing the request for approval of the **Modification of District Engineer DAISY B. TOLEDO, Cebu 3rd District Engineering Office**, of the project under FY 2018 General Appropriation Act (GAA), to wit;

Appropriation Act (GAA), to wit,

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100494000 Project ID: P00220873VS Organizational Outcome 2: Protect Lives and Properties Flood Management – Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers Construction of Revetment (rubble concrete) at Guinabasan river basin along Toledo-Tabuelan-San Remigio Road, Brgy. Sta. Lucia, Asturias, Cebu			Organizational Outcome 2: Protect Lives and Properties Flood Management – Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers Construction of Revetment (Rubble Concrete) at Guinabasan River along Toledo-Tabuelan-Sn Remegio Rd, Brgy. Sta. Lucia, Asturias, Cebu		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 460 lm	106.52/lm	49,000.00	CW1- Construction of Flood Mitigation Structure: 460 lm	106.52/lm	49,000.00
EAO	-	1,000.00	EAO	-	1,000.00
Total:		50,000.00	Total:		50,000.00
Justification: 1. To correct the typographical error in the project title of the word " conrete to concrete "					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary
Regional Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8C02149