



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

15-01-3

03 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 12 March 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100187000 Project ID: P00200220VS ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads Sogod-Tabuelan Rd - K0123+089 - K0123+716			 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads Sogod-Tabuelan Rd - K0123+089 - K0123+716, K0120+133 – K00120+598, K0119+(-927) - K0119+(-841)		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Rehabilitation of Paved Road 1.254 Lane Km	₱ 15,008.69/ Lane Km	₱ 18,820.90	CW1- Rehabilitation of Paved Road 2.356 Lane Km	₱ 7,988.50/ Lane Km	₱ 18,820.90
EAO	-	₱ 384.10	EAO	-	₱ 384.10
Total:		₱ 19,205.00	Total:		₱ 19,205.00
Justification: 1. <u>Increase in Physical Target</u> from 1.254 lane-km to 2.356 lane-km based on the additional work station limits. 2. <u>Additional two (2) work station limits</u> (K0120+133 - K0120+598 and K0119+(-927) - K0119+(-841)) <u>needs to be rehabilitated based</u> on the actual field condition to suit result of the visual road condition survey conducted.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8C02397