

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

March 7, 2018

MEMORANDUM

FOR

MARK A. VILLAR

Secretary

This Department

This refers to the memorandum dated 28 February 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV,** endorsing the request for approval of Modification of **District Engineer SUZETTE C. NWANAKA,** Cebu 6th District Engineering Office, of the project under FY 2018 General Appropriation

As per GAA/Original			As Modified		
		Project	Description		
UACS No. 30011720	1802000				
Project ID: P00249	884VS				
LOCAL PROGRAM			LOCAL PROGRAM		
Local Roads and Bridges-Local Roads-Local Infrastructure Program			Local Roads and Bridges-Local Roads-Local Infrastructure Program		
Rehabilitation/Upgrading of S.E. <u>Llanes</u> Road with Drainage Facilities, Brgy. Pakna-an & Brgy. Labogon, Mandaue City,Cebu			Rehabilitation/Upgrading of S.E. Llenes Road with Drainage Facilities, Brgy. Pakna-an & Brgy. Labogon, Mandaue City,Cebu		
(Construction of Concrete Road)			(Construction of Concrete Road)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 2.60 Lane Km	5,711.538/ Lane km	14,850.00	CW1- Construction of Concrete Road: 2.60 Lane Km	5,711.538/ Lane km	14,850.00
EAO	-	150.00	EAO	-	150.00
Total: 15,00		15,000.00		Total:	15,000.00

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

1. To reflect the correct name of the road which is "S.E. Lienes Road" instead of "S.E. Lianes Road".

ROBERTO R. BERNARDO

Undersecretary

Regional Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways Office of the Secretary

WIN8C02147

3.4 APJ/RRB