




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

August 14, 2019

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City

ATTENTION : District Engineer EDITHA R. BABARAN
Isabela 3rd DEO



Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2019 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
August 9, 2019	1. Construction of Cagayan River Flood Control Project, Sta. 0+000 – Sta. 0+284.80 , Centro I, Angadanan, Isabela		Construction of Cagayan River Flood Control Project, Sta. 0+208.80 – Sta. 0+338.80 , Centro I, Angadanan, Isabela	
	CW-1 – Construction of Flood Mitigation Structure – 130 Lineal Meters	₱ 19,600,000	CW-1 – Construction of Flood Mitigation Structure – 130 Lineal Meters	₱ 19,600,000
	EAO	₱ 400,000	EAO	₱ 400,000
	Total	₱ 20,000,000	Total	₱ 20,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2019 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

AUG 09 2019
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated June 28, 2019 of Regional Director **MELANIO C. BRIOSOS, DPWH-REGION II**, endorsing the request of District Engineer **EDITHA R. BABARAN, Isabela 3rd DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100267000 Project ID: P00322125LZ					
OO2 : Protect Lives and Properties			OO2 : Protect Lives and Properties		
Flood Management – Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Flood Management – Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Construction of Cagayan River Flood Control Project, Sta. 0+000 – Sta. 0+284.80, Centro I, Angadanan, Isabela			Construction of Cagayan River Flood Control Project, Sta. 0+208.80 – Sta. 0+338.80, Centro I, Angadanan, Isabela		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure – 130 Lineal Meters	₱150,769.23/lineal meter	₱ 19,600,000.00	CW-1 – Construction of Flood Mitigation Structure – 130 Lineal Meters	₱ 150,769.23/lineal meter	₱ 19,600,000.00
EAO	-	₱ 400,000.00	EAO	-	₱ 400,000.00
Total:		₱ 20,000,000	Total:		₱ 20,000,000
Justification:					
<ul style="list-style-type: none">• The modification is sought to change in work station limits to "Sta. 0+208.8 – Sta. 0+338.80" due to overlapping of the existing structure to coincide with the physical target (130 ln.m).• The project is moved to the adjacent side of the existing structure.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

EUGENIO R. PIPO, JR.
Assistant Secretary for Regional Operations
OIC- Undersecretary
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary



WIN9C03480