



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
OFFICE OF THE SECRETARY  
Bonifacio Drive, Port Area, Manila

Reference Number:	<b>NCR-044</b>
Project ID:	<b>P00531625LZ</b>

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
This Department

This refers to the Memorandum dated April 30, 2021 of **DPWH NCR Regional Director ERIC A. AYAPANA**, requesting for approval of **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300209100003000 Project ID: P00531625LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Railway Stations			Construction/ Improvement of Access Roads leading to Railway Stations		
Candido St. leading to Quirino Highway Station, Quezon City			Candido St. leading to Quirino Highway Station, Quezon City		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 – Construction of Drainage Structure 800 l.m.	P 9.73 / l.m.	P 7,784.66	CW1 – Shoulder Paving Construction 767 sq.m.	P 11.53 / sq. m.	P 8,845.87
CW2 – Shoulder Paving / Construction 1600 sq.m.	P 3.21 / sq. m.	P 5,136.70			
EAO	-	P 468.65	EAO	-	P 309.61
			TOTAL		P 9,155.48
			Excess Amount	-	P4,234.52
Total :		P 13,390.00	Total :		P 13,390.00
Justifications:					
<ul style="list-style-type: none"><li>Deletion of CW1 – Construction of Drainage Structure along road is requested since as per actual survey, only sidewalk is needed to be improved to provide pedestrian a convenient access road leading to subway station and there is no need to construct drainage</li><li>Modification of physical target is sought based in the actual estimate and survey</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06594