



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 19, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the letter dated April 17, 2017 of **OIC-Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably endorsing the Project Modification of **Agusan del Sur 2<sup>nd</sup> District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>Locally-Funded Projects:</b> <b>LIP -Buildings and Other Structures – Multipurpose/Facilities</b>  <b>Construction</b> of Multi-Purpose Building, Brgy. Poblacion, Sta. Josefa, Agusan del Sur  <b>Allocation</b> - <b>₱ 2.00 Million</b> <b>Physical Target</b> - 1 Number of Building <b>Unit Cost</b> - ₱ 2.00 Million/Number of Building	<b>Locally-Funded Projects:</b> <b>LIP -Buildings and Other Structures – Multipurpose/Facilities</b>  <b>Completion</b> of Multi-Purpose Building, Brgy. Poblacion, Sta. Josefa, Agusan del Sur  <b>Allocation</b> - <b>₱ 2.00 Million</b> <b>Physical Target</b> - 1 Number of Building <b>Unit Cost</b> - ₱ 2.00 Million/Number of Building

**JUSTIFICATION:**

Modification is requested to change the type of work from **Construction** to **Completion** because the said Multi-purpose Building is already existing.

Attached are the required documents, such as Evaluation Form (2017, version 2.1), Approved Program of Works (POW), Certificate of Availability Funds (CAF), Geotagged Photos and BP 202.

In view of the above, the request for Modification of Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT**  
Senior Undersecretary  
for Regional Operations in Visayas-Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN7G01451

3.5 IMM/LCA/DSS