



10 APR 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

15

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

This refers to the memorandum dated March 27, 2018 of DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI, endorsing the request for approval of Modification of District Engineer JOSEFINA T. PANALIGAN, Marinduque District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200882000 Project ID: P00258261LZ					
Local Program			Local Program		
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of <u>1.1 km.</u> Makawayan to Purok <u>Star.</u> Ana road, Barangay Makawayan, Torrijos, Marinduque			Concreting of <u>1.1 lane km.</u> Makawayan to Purok <u>Sta.</u> Ana road, Barangay Makawayan, Torrijos, Marinduque		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road / 0.967 Lane Km	₱ 5,573.94 / Lane Km	₱ 5,390.00	CW1 – Construction of Concrete Road / 1.100 Lane Km	₱ 4,900.00 / Lane Km	₱ 5,390.00
EAO	-	₱ 110.00	EAO	-	₱ 110.00
Total:		₱ 5,500.00	Total:		₱ 5,500.00
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Modification is necessary due to <u>typographical error from Concreting of 1.1 km. Makawayan to Purok Star. Ana road, Barangay Makawayan, Torrijos, Marinduque to Concreting of 1.1 lane km. Makawayan to Purok Sta. Ana road, Barangay Makawayan, Torrijos, Marinduque.</u></li><li><u>Increased in Physical Target</u> from its Default Value of 0.967 lane km to 1.100 lane km resulting to a decreased in unit cost of the project.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR  
Secretary

ROBERTO R. BERNARDO  
Undersecretary  
OFFICER IN CHARGE

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8F05314