



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 16, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the letter of even date of OIC- **Regional Director Pol M. Delos Santos**, of DPWH-XIII, favorably endorsing the Project Modification of the **Agusan del Norte District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1) to wit:

FROM	TO
<b>MFO-1 National Road Network Services</b>  <b>Construction and Maintenance of Bridges along National Roads-Widening of Permanent Bridges to more than 2 Lanes</b>  Widening of Bridge – Sanghan Br. (B00845MN) along Daang Maharlika (Surigao-Agusan Section)  <b>Allocation : P32.0 Million</b> <b>Physical Target : 238 sq.m.</b> <b>Unit Cost : P 134,453.78/sq.m.</b>	<b>MFO-1 National Road Network Services</b>  <b>Construction and Maintenance of Bridges along National Roads-Widening of Permanent Bridges to more than 2 Lanes</b>  Widening of Permanent Bridges to more than 2 Lanes at Sanghan Br.(B00845MN) along Daang Maharlika (Surigao-Agusan Section) Cabadbaran, Agusan del Norte Sta. 1217+337 – Sta. 1217+363  <b>Allocation:</b> <b>P32.0 Million (Total)</b> P 29,811,415.26 (bridge) P 2,188,584.74 (ROW) <b>Physical Target :</b> 238 sq.m. (bridge) 266 sq.m. (ROW) <b>Unit Cost :</b> P 125,258.05/sq.m. (bridge) P 8,227.62/sq.m (ROW)

**JUSTIFICATION:**

Modification is requested due to the inclusion for the payment of the Right-of-Way acquisition since it was not provided for in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Location Map, Geotagged Photos, BP202 and Certificate of Availability of Funds (CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED**

**MARK A. VILLAR**  
Secretary

3.5 IMM/LCA/DSS

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary  
WIN7G01558