



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila


MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department


This refers to the Memorandum dated July 15, 2021 of **DPWH NCR Regional Director ERIC A. AYAPANA**, endorsing the request for approval of **Modification** of **District Engineer RUEL V. UMALI**, Metro Manila III District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 300103203173000 Project ID: P00556800LZ					
Local Program			Local Program		
Local - Buildings And Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Buildings And Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Multi-Purpose Building (Phase 2), Barangay Paso de Blas, Valenzuela City			Construction of Multi-Purpose Building, Barangay Paso de Blas, Valenzuela City		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 – Construction of Multi-Purpose Building	P 9,800.00 / No. of Bldg.	P 9,800.00	CW1 – Construction of Multi-Purpose Building	P 9,800.00 / No. of Bldg.	P 9,800.00
1.00 No. of Bldg.			1.00 No. of Bldg.		
EAO	-	P 200.00	EAO	-	P 200.00
	Total :	P 10,000.00		Total :	P 10,000.00
Justifications:					
<ul style="list-style-type: none">Deletion of the word "(Phase 2)" in the project description to indicate the correct title of the project.The project has no phase 1.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06723