



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the letter dated 28 February 2017 of **Regional Director DANILO E. VERSOLA**, of DPWH-XIII, favorably endorsing the Project Modification of the Agusan del Norte District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO1 – National Road Network Services: Asset Preservation of National Roads - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Primary Construction of Drainage Structure along Road - Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or. Rd), K1266+000 –K1266+963, Allocation- P 10.00 Million Physical Target-1,926 lm Unit Cost – P 5,192.11/lm	MFO1 – National Road Network Services: Asset Preservation of National Roads - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Primary Construction of Concrete Lined Canal along Butuan – Cagayan de Oro – Iligan (Agusan-Misamis Oriental Road), K1266+558.51 – K1266+960, (S00391MN) Allocation- P 10.00 Million (Total) P 8,749,240.00 (Construction of Drainage) P 1,250,760.00 (ROW Acquisition) Physical Target- 803 lm (Construction of Drainage) 8,030 sq.m. (ROW Acquisition) Unit Cost – P10,895.69/lm(Construction of Drainage) P155.76/sq.m. (ROW Acquisition)

JUSTIFICATION:

Modification was requested due to changes in station limits which resulted to decrease in physical target by 1,123 lm (from 1,926 lm to 803 lm) to suit actual need of the project which is to widen the existing box culvert from 11 lm to 17.7 lm and also to widen the section with gravel road (0.803 lane km) to address future road widening with improvement. Also, inclusion in the scopes of work the provision of safety barriers (metal guardrails) in order to promote road safety and allocation/reserved payment for Right-of-Way acquisition which was not included in FY 2017 GAA.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Detailed Unit Price Analysis (DUPA), Straight Line Diagram, Location Map, Geotagged Photos, BP202 and Certificate of Availability of Funds(CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01168