



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
Department of Public Works and Highways
Port Area, Manila

This refers to the memorandum dated March 09, 2018 of **DPWH Region IV-B, OIC Director WILFREDO S. MALLARI**, endorsing the request for approval of the **Modification** of **District Engineer ALEJANDRO M. VENTILACION**, Palawan 2nd District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117201289000 Project ID: P00248282LZ					
Local Program			Local Program		
Local Infrastructure - Local Roads and Bridges - Local Roads			Local Infrastructure - Local Roads and Bridges - Local Roads		
Construction of DPWH Access Road, Central, Narra, Palawan			Construction of DPWH Access Road, Central, Narra, Palawan		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1-Construction of Gravel Road: 1.60 Lane Km	₱3,093.75 /Lane Km	₱ 4,950.00	CW1-Construction of Concrete Road: 0.2886 Lane Km	₱17,151.7671 /Lane Km	₱ 4,950.00
EAO		₱ 50.00	EAO		₱ 50.00
Total:		₱ 5,000.00	Total:		₱ 5,000.00
Justification: <ul style="list-style-type: none">• The modification is sought to correct the physical target from 1.6 lane km to 0.2886 lane km due to change in type of work; construction of gravel road to construction of concrete road.• The construction of concrete road and provision of lighting fixtures will improve the aesthetic appearance and safety of the DPWH compound.• The increase in length did not affect the project cost. The program of works and detailed estimate conforms with the Road Construction Manual.					

Based on our Evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER IN CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8F05280